

PROJECT NAME	LOCATION	CHAPTER	P Mgr	STATUS	COMMENTS
Powerline Area 10, 13, 14	Chief, Etsitty, Cody	Kayenta		Completed	28 residents got power
Scatter Powerline Extension	Microwave Tower, Shonto, Kayenta, Red Valley	Kayenta		Waiting Kick-off	Leonard Peaches, Sally Manson, Irene Freeman, Alta Albert, Anota Yazzie, James Yazzie, Billy Austine
Powerline Area I	Dinebeto Wash	Forest Lake		Completed	Completion in Fall 09, 20 people received power.
Ned Yazzie Community Development	NW of Lease Area - W of Yellow Water	Kayenta	K T Yazzie	Chapter Resolution, \$2000 from Kay Chapter	Land survey for land withdrawal. Arch and Environmental clearances yet to be completed. Letters sent out for utility clearances.
Phase One: Many Mules Project	N 41 Jct - Sand Springs	Kayenta, Shonto, & Forest Lake	NN Water Resources	Seeking funds	Looking for funding sources, and applying for grants. NNC legislation request \$5.2 million.
MMW AML	N 41 Jct - Sand Springs	Kayenta, Shonto, & Forest Lake	BMRB	AML Grant	Submitted AML application: Kay allocated \$20,000 + \$70,000, and hired consultant to do project assessment. Total Chapter matching funds = \$98,000. Shonto Chapter provided Grant Writer.
501 (C) (3) non-profit Orginaztion	PWCC Lease Area	Kay, Shonto, BM, Chilchinbeto & FL	Focus Group	Review Articles of Incorporation	Submit organization for filing in August.
Impementation Land Use Plan	PWCC Lease Area	Kay, Shonto, BM, Chilchinbeto & FL	BMRB	Started sector meetings & elect leaders	Each sector to develop local specific Land Use Plan.
Yellow Water Sector		Kayenta		Ongoing meetings & elected leaders.	Kick-off meeting 11/24/08
Great Springs Sector		Kayenta		Ongoing meetings & elected leaders.	Kick-off meeting 11/24/08
White Grass Sector		Kayenta		Ongoing meetings & elected leaders.	Kick-off meeting 11/24/08
Sandsprings Sector		Forest Lake		Ongoing meetings & elected leaders.	Kick-off meeting 11/24/08
White House Sector		Forest Lake		Ongoing meetings & elected leaders.	Kick-off meeting 11/24/08
Sage Brush Spring (Owl Springs) Sector		Forest Lake		Ongoing meetings & elected leaders.	Kick-off meeting 11/24/08. Changed name to Sage Brush Springs.
N41 Road Project	US 160 - WNA Bdry Line	Kayenta	Yazzie	Seeking funds	Submitted Road Funds application. Ad-hock committee made selection, waiting TCDC approval.
Turquoise Trail	SR 264 - US 160	Hard Rock, FL, Kayenta	Navajo County	Meetings w/ Chapters	Sampson Begay - TCDC Chair. Forest Lake Chapter has not approve resolution.
Newsletter					Update Information at Worksession
Monthly reports			Board members		All Board Members provide monthly accomplishments
Quarterly newsletter to public			Board members		The Board to provise a Quarterly news report for the general public.
Website			Focus Group	Done	The Focus Group established a website.
WEBSITE Maintenance		All	Sectors	Initiated and in process	Sectors will collect donations are do fund raising for establishment of website and for future updates.

PROJECT NAME	LOCATION	CHAPTER	P Mgr	STATUS	COMMENTS
Cell Towers				Waiting Kick-off	Identifying locations for towers for land withdrawal (5 ac). Kayenta Chapter passed supporting resolution.
Home Owership Program					Housing discertionary funds from Kayenta Chapter. Submit application for housing assistance. Need resolutions to Chapters.
Regional Road Meetings			Jones Begay	Ongoing meetings.	Draft agreements between PWCC, Apache County, and Navajo County.
N 8034	Dinebeto Wash - Black Mesa Chapter	Forest Lake	Jones Begay	Ongoing meetings	Working with Navajo DOT (Chinle & Western Navajo Agencies) for road inventory. Need ID alignment.
PWCC Lease Area Public Roads	HRC - White Grass	Kayenta	White Grass Sector	Identifying road alignment.	Need meeting with land users to come to agreement on the alignment.
Bond Release		All	BMRB	Resolutions	Present at Fall Session 2010.
N 7 & N8 area	Yellow Water Sector	Kayenta	K T Yazzie	Ongoing meetings	Develop a Grazing Management Plan.
East of J 21					
Black - Kayenta Mines Land Use and Community Development Plan	PWCC Leasehold Area	Kay, Shonto, BM, Chilchinbeto & FL	BMRB	Completed	2005 completed
BMRB Office	Lease Hold area	Kayenta	BMRB	Completed	Summer 08